Project Planning

Date	29-09-2026
Team ID	SWTID-2026-1971
Project Title	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

1. Project Initiation

- Identify the problems in the existing standard laptop procurement process.
- Define the requirement for automating laptop configuration tasks.
- Establish the project objective and expected outcomes.

2. Workflow Design

- Design a workflow for standard laptop requests.
- Configure **Flow Designer** to automate task creation.
- Define the trigger based on the Service Catalog request and approval.

3. Flow Configuration

- Create a flow named **Standard Laptop Task**.
- Configure the Service Catalog trigger.
- Add the **Create Catalog Task** action.
- Set the task description and assignment group as **Hardware**.
- Set the approval condition as **Approved**.

4. Service Catalog Integration

- Configure the **Standard Laptop** service catalog item.
- Assign the created flow to the Standard Laptop catalog item.
- Remove unnecessary existing process automations.

5. Testing

- Place a Standard Laptop request through the Service Catalog.
- Verify the approval process.
- Check whether the Catalog Task is automatically created.
- Verify that the task is assigned to the Hardware group.
- Check the updated task status and details.

6. Implementation

- Activate the configured flow.
- Use the automated workflow for Standard Laptop requests.
- Allow the Hardware team to process the automatically assigned configuration task.

7. Expected Outcome

- Reduce manual intervention.
- Avoid delays in laptop configuration.
- Automatically assign tasks to the Hardware team.
- Improve resource utilization.
- Reduce user waiting time and improve the overall procurement experience.